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Executive Overview 
 

In General:  K-H has completed work activities below the estimated cost and ahead of schedule for the previous 
sixteen months and the project is now more than 56% complete.  The project’s positive cost variance has held 
steady at about 6% over the last two quarters while slight gains have been made in the project’s schedule 
variance (from 7% to 7.6%).   K-H continues its emphasis on working safely and maintaining compliance with 
procedures to ensure safe operations.     
Key Accomplishments:  A milestone in SNM activities was achieved just after the close of the 3rd quarter as 
PuSPS completed operations.  Shipment of Pu metals and oxides offsite is expected to finish by the end of the 
fiscal year. D&D activities remain on or ahead of schedule, and with the completion of PuSPS, D&D activities in 
B371 are expected to accelerate.  The Waste program continued to accelerate shipping of Low Level (~15,000 m3), 
Low Level Mixed (~7,000m3), and TRU Waste (~1000m3).  Excavation, sampling, and backfill activities at the 
903 Pad Project are 53% complete, and the regulators approved modifications to our cleanup agreement, including  
new radionuclide soil action levels, and a subsurface risk-based approach.     

 

METRIC  

Safety:  

Bears Watching 

Offsite Hospitalizations: 0 
Lock-Out-Tag-Out Violations: 2 
Potential Uptakes:  2 / Skin Contaminations:  7 
Rad/Haz Transport Incidents:  2 
Trending data will be prepared for next report.   See page DO-1 for details 

Cost:  
On Plan 

Cumulative Cost Variance = +6%, +$142M out of ~$2,231M BCWPCUM 

LIFECYCLE: 56% of target scope completed; 52% of target cost expended - continues positive performance. 

Schedule:  

On Plan 

Predetermined Work Activities SV = +61% ,+$117M    
LIFECYCLE: 17% of scope scheduled; 27% of scope completed 

Traditional Schedule Variance = +8%, +$159M 
LIFECYCLE: 52% of scope scheduled; 56% of scope completed - continues positive performance. 

 Critical Path 
Completion Date: On 
Plan 
Current CP: On Plan 

CP = SNM activities, B371 D&D Estimated Completion Date: December 15, 2006 
The fundamental critical path has remained stable for many months. The contractor continues to 
examine critical path activities for acceleration opportunities.  RFFO is continuing to use the original 
Target Date, December 15, 2006, as the ECD.  

Key Milestones 
DNFSB: Complete 

RFCA: FY03 Complete 

 

Closure Activities:   The following demolitions took place this quarter:  441 Offices, 863 Electrical 
Transformer and emergency generator #2 for B771/774, the 553 Welding Shop & Offices, 
the 554 Warehouse Storage & Shipping Dock,   the 428 Waste Collection Pump,  and the 
556 Plasma Arc Training facility along with a cooling tower, generator slab several office 
trailers and other miscellaneous structures. 

DNFSB:  Pu Metals & Oxides – The revised commitment to the Board was to complete PuSPS 
operations by October, 2003.   Due to improvements in the production rate, PuSPS operations 
completed on July 8, 2003.  

RFCA FY03 Milestones: RFFO validated  
All milestones completed for 2003 

GFS/I 
Status: On Plan 
Forecast: Bears 
Watching 

GFS/I requirements are being met and/or are in process except as noted below. 

Need DOE receiver site for Low Level Mixed Waste Orphans between 10 and 100 
nanocuries/gram. 
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Executive Summary 
 
Contract Status 
 TC: 3.973B  (Original: 3.963)  TF: $340.8M   (Original: $340M) TCD: 15 December 2006 

Fee Payments 
As of June 30, 2003, RFFO has made fee payments to K-H of $89,248,794 under the provisions of the Site Closure 
Contract.  The contractor has requested no fee deferrals under this contract. 

Penalty Assessment 
No Fee Penalties were issued this Quarter. To date, four fee penalties have been issued under the terms of this contract 
with total penalties equaling  $510,000. 

Requests for Equitable Adjustments (REAs):   
National Emergency REA-HQ is reviewing RFFO’s comprehensive response to issues raised on the Proposed Settlement.  
WIPP/WAC Part III has been revised and Kaiser-Hill is responding to additional issues raised by RFFO.  The Size 
Reduction/Shipment of items to SRS-REA has been changed to incorporate additional items increasing the previous 
estimate by $2.5 million. The revised PuSPS Moisture measurement REA is pending fact finding.  No REAs have been 
incorporated into the contract this quarter.       

Pending (Submitted) REA's: ~ $39M 
• ~ $16.4 million: National Emergency (2002 – 2003 Costs) 
• ~ $12.1 million: WIPP WAC Part III (projected 2002 - 2005 costs) 
• ~ $5.2 million: Size Reduction/Shipment to SRS 
• ~ $2.6 million: PuSPS Moisture measurement 

~ $2.5+ million in these miscellaneous REAs: 
• System Engineers/B371 VSS 
• NTS Waste Acceptance Criteria 
• PuSPS outside SRS Requirement 
• Beryllium Monitoring 

 

 
 
 

 

Safety  8 Events of “Significant Concern” or Above 
Three Site Noncompliance reports were filed during this quarter: a combustibles fire in Building 371; defacement of B771 
HEPA filters; and potential uptakes during air mover relocation in Building 371. There were a total of 199 SMP events this 
quarter including  three Level 4 (Serious) events (see page DO-1), and five Level 3 (Significant) events.   

During the third quarter of FY 2003,  there were no cases requiring off-site hospitalization, 2 events involving potential 
radiological uptakes, 7 incidents of skin contamination, two transportation issues involving radiation contamination, and two 
lockout/tag out violations. 

 
 
 

 

GFS/I Performance 
Most GFS/I requirements have been met.  The key remaining issue is the identification of disposal sites for LLMW 
between 10 and 100 nCi/g activity.   

 
 
 

 

Critical Path ECD: 15 December 2006 

With the completion of PuSPS, activities relating to special nuclear materials will be checked off of the Critical Path.  The 
remaining Critical Path continues to run through B371 D&D, followed by site grading.   RFFO is monitoring the critical path 
and near critical path activities and for the foreseeable future will continue to utilize December 15, 2006 as the estimated 
completion date. 
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Cost   
Cost Variance +6%, +$142M  LIFECYCLE:56% of scope completed; 52% of target cost expended 

During the third quarter of Fiscal Year 2003 (3QFY03), cost performance improved.   Cost Variance for target 
activities improved by 0.4%, or about $19M this quarter (up from +$122M in March); recovering much of the 2nd 
quarter decline.  Cost Variance on the Project remains significantly positive, with about $142 million in 
accumulated cost savings to date. 

Cumulative Cost Variance Over Time 
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NOTE: Currently, the closure project has accumulated $22.3M in non-target Site Closure (EW05) and Safeguards and 
Security (FS40) costs.  These non-target costs are generally the result of technical direction and may eventually be 

considered as part of potential Requests for Equitable Adjustment, and / or will impact cost variance. 

Cost Performance by PBD: 
Project Description BCWP ACWP CV   ($) CV   (%)

1A 371 Complex Project  278,419  322,480  (44,060) -16% 
1B 707 Complex Project  165,145  168,351  (3,206) -2% 
1C B771/774 Closure Project  194,898  201,968  (7,071) -3.6% 
1D B776/777 Closure Project  163,944  155,044  8,900  5% 
1E Industrial and Site Services Project  407,829  335,475  72,353  18% 
1F Material Stewardship Project  510,031  492,495  17,536  3.4% 
1G Remediation Project  79,193  42,775  36,418  46% 
1H Engr, Environ, Safety & Quality Programs  149,451  130,849  18,602  12% 
1J Support Project  281,774  239,365  42,409  15% 

 Project Totals 2,230,682 2,088,800 141,881 6% 

Includes all target fund sources: EW05, FS40, EW09, GG08, NN61 and YN01 

At the project level, PBD A (B371), experienced another $7M increase in its negative cost variance, accumulating nearly 
$30M in negative CV this fiscal year.  This is particularly significant since activities in PBD A dominate the project’s 
critical path.  Negative cost variances are expected to persist as K-H continues to buy schedule recovery in B371, but with 
the completion of PuSPS, the dollar amount is expected to level off.   
 
. 
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Schedule (Predetermined Work Activities) SVPWA  (+$117M, +61%)*  

At the end of this third quarter, 17% ($191M) of the PWA scope was scheduled for completion (lifecycle), and 
27% ($305M) of the PWA scope was actually completed. K-H completed $56M in PWA work scope during the 
quarter.   
Through this quarter 50% of the contract duration has elapsed (41 out of 82.5 months), and ~56% of the total 
project scope has been performed. 
Other indicators of schedule performance include Traditional Schedule Variance, Modified Milestone Schedule 
variance and P3 estimated completion dates.  The Traditional Schedule Variance and Modified Milestone 
Schedule Variance are +$159M (+8%) and +$158M (+27%) respectively.  The P3 estimated completion date is 
nearly eight months ahead of the target date of December 15, 2006.  These other indicators are further discussed 
in Appendix D. 

* These are the validated RFFO figures 

Validated Schedule Variance on Predetermined Work Activities 
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PWA Schedule Performance by PBD                  (*RFFO BCWP differs slightly from KH methodology in PBD A) 

Project Description BCWS BCWP SV ($) 
Change 

from last 
QTR 

SV  (%) 
Change 

from last 
QTR 

DELTA 
RFFO - KH 

BCWP** 
1A* 371 Complex 45,924 48,183 2,259  Better  5%  Better  -364

1B 707 Complex 39,834 54,448 14,614  Better  37%  Better  0
1C B771/774 Closure 38,392 49,343 10,952  Better  29%  Better  0
1D B776/777 Closure 27,505 43,947 16,443  Worse  60%  Worse  0

1E Industrial and Site Services 3,291 9,516 6,225  Same  189%  Same  0

1F Material Stewardship 34,304 66,399 32,095  Better  94%  Better  -1
1G Remediation 1,631 35,658 34,027  Better  2087%  Better  0

 Project Totals 190,880 307,495 116,615 Better 61% Better $365

**All values are cumulative-to-date 
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Key Milestones 
CLOSURE MILESTONES:  The following demolitions took place this quarter:  441 Offices, 863 Electrical 
Transformer and emergency generator #2 for B771/774, the 553 Welding Shop & Offices, the 554 Warehouse 
Storage & Shipping Dock,   the 428 Waste Collection Pump,  and the 556 Plasma Arc Training facility along 
with a cooling tower, generator slab several office trailers and other miscellaneous structures. 

DNFSB COMMITMENTS– Plutonium Metals and Oxides – PuSPS completed just after the close of the quarter, on July 
8th, with the completion of 1,895 3013 cans.  With the completion of this activity, all Defense Board 
commitments for the Closure Project are complete.   
RFCA MILESTONES–RFFO Validated:  All targets for 2003 have been met and progress against 2004 targets is 
underway.   

STP MILESTONES– RFETS has 11 STP milestones in FY2003, which specify that certain MLLW streams be 
sent offsite for treatment.  Two milestones have been met and one-year extensions for five milestones has been 
approved by the CDPHE.  The remaining four STP milestones remain on track for completion by September 
2003.  See Appendix B for detailed discussion. 

 
Additional REA Information 
To date, RFFO has received a total of  21 REAs requesting approximately $47.9M (about 1.2% of total project 
cost) in upward adjustment to target cost.  Ten REA’s have been incorporated into the contract increasing the 
Target cost by $10.2M.  One new REA (~$290k),  was submitted this quarter for the implementation of  revised 
procedures, documents and software in handling TRU waste shipped to WIPP.  A Contract Modification for the 
National Emergency REA is pending headquarters review. 
 
Potential REA's 
• ~ $3M+:  National Emergency  (FY 2004-2005 costs) 
• ~$10M:  SNM removal delays (and extension of closure date) 
• ~$3M+:  Waste Disposition 
• ~$200k:  WIPP Vent Filters  (expect July issuance) 
• ~200k:  Dangerous Goods Regulation  (K-H is reconsidering issuance based on greatly reduced estimate of 

impact) 
• ~$1M+:  All Other Potential REAs.  DOE and Kaiser-Hill are working to mitigate/eliminate the impact of 

these smaller REAs. 
Total Potential REAs: ~$17 million  

 
Project Risk Report 
DOE and K-H are working vigorously to eliminate/mitigate potential schedule or cost impacts.   The ability to 
safely perform work remains as the most critical project risk and receives constant attention. Lapses in safe 
work practices could easily result in unrecoverable schedule delays and associated cost growth.  

SNM shipping remains as a minor project risk as the shipment is expected to be completed by the end of the FY 
(PuSPS operations were completed July 8). Receiver sites and treatment requirements for some Low-Level 
Mixed Waste (LLMW) have not been confirmed and confirmation is needed in order to remove these materials 
from the site. Removal of orphan LLMW is a near-critical path activity that could soon be driving the project 
completion date.  An uncertainty that bears watching is the regulatory approval of the B776 demolition 
approach and subsequent implementation. 
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Safety 
Gary Noss  x 4371 

B.6 Safety Analysis 
There are no reported incidents where the B.6 safety criteria were exceeded (and contractual actions 
taken) during the third quarter of FY 2003.   

 

Events of Serious Concern 
Three events of Level-of-Concern 4 “Serious” occurred this quarter: 
1) Loss of control of air hose in B771 –  A potential Near-Miss occurred due to a loss of control of a 

pressurized air hose associated with Building 771 hydro lazing activities. (See Lockout/tagout #2) 
2) Ladder fall in B771 – An employee, operating a Sawzall from a ladder during duct removal, fell 

from the ladder when the Sawzall kicked back.   
3) Fire in B371 glovebox –  During size reduction a fire occurred in the glovebox.  Cause is under 

investigation. 
 
Key Indicators: 
Beginning this quarter, status on the following indicators will be included with this report: cases of off-
site hospitalization; incidents of potential radiological internal (uptake) or external (skin) contamination; 
transportation incidents involving radioactive materials, and; lockout/tag out violations. 

Off-site Hospitalizations:  
None 

Potential Uptakes: 
1) B371:  two Radiological Control Technicians (RCTs) received Plutonium uptakes when a 

contamination control sleeve pulled off in the hands of one of the RCTs during an operation to make 
a new air mover intake hose connection to a B-Box contamination control enclosure. 

2) B776:  A total of eight urine samples were taken over a four month period from a Hazard Reduction 
Technician involved in the multiple continuous air monitor (CAM) alarm incident in April 2002.  
Seven of the samples were above the decision level for plutonium, and a 50-year internal dose of 660 
millirem CEDE was assigned to the individual for the 2002 calendar year.   

 
Lockout/Tagout cases. 
1) B460: A worker performing preventive maintenance disassembled the B460 Chiller #1 heat 

exchanger for cleaning. At the end of the shift, the worker left the job site without reassembling the 
unit or ensuring proper lockout/tagout of the system.   

2) B771:  the compressed air system for hydrolazing operations in the south tunnel area was shut down 
for minor equipment changes.  The pump/compressor operator responsible for shutting down the air 
compressor and the HP water pump did not fulfill LOTO requirements.  The compressor was 
restarted causing pressurization of an unsecured air hose which was whipping around the corridor.  
The operator avoided a near miss in trying to secure the pressurized air hose. 
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Safety CONT. 
Gary Noss  x 4371 

 
Skin contamination Events: 

1) B371: after removing Anti-C’s,  contamination was found on worker’s neck after he exited a glove 
box size reduction containment tent.  (~960dpm) 

2) B371:  during D&D Operations, combustibles in glovebox ignited causing a fire which was 
contained inside of the glovebox.  Four firefighters had confirmed skin contamination.   

3) B771:  contamination was found on the arm of a D&D worker involved in the removal of fire 
sprinkler piping. (~1500dpm)   

4) B371:  after doffing, skin contamination was discovered on the forearms of a D&D worker exiting 
the containment tent in Room 2325.  (right ~12000dpm  |   left ~3600dpm) 

5)  B371:  while re-containing process piping from a criticality drain header piping, a D&D worker was 
discovered with liquid on his outer set of Anti-C clothing. The operator was wearing double Anti-Cs 
and a Powered Air Purifying Respirator (PAPR) during the evolution. After removing both sets of 
Anti-Cs, contamination was discovered on the operator’s right knee. (~2,400dpm) 

6) B707: radiological solution wicked through a worker’s Anti-Cs onto his right arm.(~ 600dpm) 
7) B776: radiological skin contamination on worker’s right forearm. (~3,018dpm) 

Rad / Haz Transportation incidents. 

1) Notification was received from the State of Utah that trailers arrived at Envirocare without the 
required "Radioactive" placards on the trailer.   

2) During an assessment of Transportation activities, a procedural noncompliance involving the 
completion of checklists for the preparation of shipments was observed. This did not result in any 
non-compliances with transportation regulatory requirements.  

 
 

 

 
.
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 PBD A 
371 Complex 

Warren Seyfert  x5925 
 

BCWS LC 436,823 

ACWPCUM 322,480 

BCWPCUM 278,419 

BCWSCUM 281,306 
 CVCUM -16% 
Scope 
Completed 64% 

Cost Expended 74% 
 

 
 
 
 
 
 
 
 
    

$128M 

Accomplishments this quarter: 
− Completed PuSPS stabilization and 

packaging operations July 8th 
− Completed repackaging of low purity 

oxides to WIPP 
− SNM shipments to SRS have continued.
− Completed 6 D&D PWAs 
− Removed Raschig rings from all inactive 

tanks.  
− 219 of 1147 storage pallets have been 

removed from the Central Storage Vault.
− Approved Decommissioning BIO 
− Demolition subcontract awarded to 

Washington Group International 
− Recovered from fire in Glovebox 8, 

stripped out glovebox and completed 
Dismantlement Set. 

Potential Impacts to Cost & Schedule: 
− An increased rate of storage pallet 

removal is needed to maintain schedule.  
A second storage pallet removal station 
is being prepared 

UPCOMING: 
Key Activities / Milestones / GFS/I  
− Start D&D of PuSPS 
− Continue deactivation and 

decommissioning. 
− Increase storage pallet removal from the 

Central Storage Vault 
− Change DBIO to address the completion 

of nuclear operations 
− Complete SNM Shipments to SRS 
− Approve closure of the PA & MAA 
 

$48M 
38%

PWA 
Completion 

PBD A is over cost with a negative CV of  -$44M (-16%).  Most of the Closure Project’s 
negative CV is accumulated in this PBD.  Much of the negative SV has been recovered, and 
the PBD stands at -1% SV.   
-$63M in negative cost variance in PuSPS, Facility Mgmt, Waste Operations, and 
Measurements, is partially off-set by positive CV in Project Mgmt, Decommissioning,  
Residues, and SNM Removal.  The negative CV is not expected to be recovered.   
The contractor completed ~$4.0M in PWA scope this quarter, more than double what was 
scheduled.   
The RFFO verified SV on PWAs now stands at $2.3M.  

Quarterly PWA Schedule Variance
at 38% PWA Scope Complete
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Quarterly Cost Variance Percentage
at 64% Complete
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CV%QTR -21.6% -12.2% -10.1% 0.0% -3.4% -24.7% 9.0% -0.5% -10.8% -83.4% -68.3% -40.2%

CV % CUM -11.6% -11.8% -11.4% -9.1% -7.0% -8.7% -6.2% -5.6% -6.1% -10.6% -14.1% -15.8%

CV $ CUM -4.8M -6.6M -8.2M -8.2M -10.0M -14.0M -11.5M -11.7M -14.1M -25.8M -36.7M -44.1M
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Quarterly Cost Variance Percentage
at 62% Complete

-100%
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100%

-4.0M
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0.0M
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4.0M

CV%QTR -3.1% -15.3% -13.0% -7.9% 23.6% 4.8% -12.2% 3.2% 1.7% -1.1% -18.7% -23.2%

CV % CUM 4.7% -0.6% -3.0% -3.8% 1.6% 2.0% 0.3% 0.6% 0.8% 0.6% -0.7% -1.9%

CV$CUM 1.5M -0.3M -1.6M -2.5M 1.3M 1.9M 0.3M 0.8M 1.0M 0.9M -1.0M -3.2M
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Quarterly PWA Schedule Variance
at 49% PWA Scope Complete
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15.0M

CUM SV % -10.2% -5.6% 5.9% 20.9% 20.8% 41.2% 21.6% 30.3% 29.3% 36.7%

SV$CUM -0.8M -0.4M 0.7M 3.3M 4.0M 9.2M 6.5M 10.3M 10.8M 14.6M

01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3

 

PBD B 
707 Complex 

      Gary Schuetz  x3016 
 

BCWS LC 267,916 

ACWPCUM 168,351 

BCWPCUM 165,145 

BCWSCUM 154,056 
CVCUM -2% 
Scope 
Completed 62% 

Cost Expended 63% 
 

 
 
 
 
 
 
 

Accomplishments this quarter: 
− Seven D&D sets were completed:   

o Set C5 - Gloveboxes 15, 25, 
25A/B, 40, 45, 45A/B, 65, 65A/B, 
CV Removals--Module C 

o Set K2 - Gloveboxes 35, 45, 95, 
CVs, & Hot Tool Storage box 
Removals--Module K 

o Set B7 -  Gloveboxes 90, 100, 
CVs, & Misc. Removals--Module 
B 

o Set C7 - Chainveyor Removal--
Module C 

o Set E7 - Electrical & Mechanical 
Strip-out--Module E 

o Set T4 - Removal of T290 
Underground Storage Tank 

o Set 2 - Plenum 107 Removal 
 

Potential Impacts to Cost & Schedule: 
− None 

UPCOMING: 
Key Activities / Milestones / GFS/I  
− Complete 5 D&D work sets (next 90 

days) 

This PBD is slightly over cost and ahead of schedule.  The project finished 
the 3rd  quarter with a 7.2% schedule variance and a -1.9% cost variance.   
By comparison, last quarter, the project reported a 7.1% schedule variance, 
and a -0.7% cost variance, indicating that in this quarter, schedule got 
better while cost got a little worse.   
 A total of seven decommission worksets were completed in the 3rd quarter 
with $6.7 million in Predetermined Work Activities (PWA) earned value 
credited.   The cumulative schedule variance for PWA is 37% (+$14.6M), 
an increase from the 29% last reported in March 2003. 

$111M 

PWA 
Completion 

$54M 
49%
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$77M 

$49M 
64%

PWA 
Completion 

 

PBD C 
771 Complex 
J. Brothers  x7756 

 
 

 

 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

BCWS LC 232,023 

ACWPCUM 201,968 
BCWPCUM 194,898 
BCWSCUM 182,669 
CVCUM -3.6% 
Scope 
Completed 84% 

Cost Expended 87% 

This PBD continue to be ahead of schedule but over budget.  With 79% of 
the work scheduled to date, cumulative variances show an SV of +6.7% 
and a CV of -3.6%.  Most of the negative cost variance continue to be in 
Support Services (-$15M), offset by positive variances in the D&D 
program. 

KH completed $11M of PWA earned value this quarter, reflecting an 
increase from last quarter’s low completion rate.  The cumulative PWA 
schedule variance increased to $11M with a +28.5% earned value schedule 
variance. 

Accomplishments this quarter: 

− Completed Set(s) 70, 71, 76, 78, and 95
− Completed seven areas:   AE-

dismantlement, AD-Structural Decon, 
AD-final survey, AK-Recon 
Characterization, AK-dismantlement, 
AK-structural Decon and AK-final 
Survey 

Potential Impacts to Cost & Schedule: 
− None 

UPCOMING: 
Key Activities / Milestones / GFS/I  
− Continue Area dismantlement in 

preparation of demolition in FY04.    

Quarterly Cost Variance Percentage
at 84% Complete

-100%

-50%

0%

50%

100%

-15.0M

-10.0M

-5.0M

0.0M

5.0M

10.0M

15.0M

CV%QTR 1.1% -7.6% -24.5% -15.8% -20.7% 8.4% -1.2% 0.5% -4.7% -16.4% -33.5% 30.4%

CV % CUM 2.2% -0.3% -6.0% -7.7% -9.8% -7.1% -6.3% -5.5% -5.4% -6.1% -7.6% -3.6%

CV$CUM 0.8M -0.1M -3.7M -5.8M -8.8M -7.5M -7.7M -7.7M -8.3M -10.0M -13.3M -7.1M

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3

Quarterly PWA Schedule Variance
at 64% PWA Scope Complete

-200%

-100%

0%

100%

200%

-15.0M

-7.5M

0.0M

7.5M

15.0M

CUM SV % -41.3% -70.7% 1.4% 7.5% 21.1% 12.3% 11.9% 26.4% 3.0% 28.5%

SV$CUM -1.6M -7.2M 0.1M 0.9M 2.8M 2.7M 3.1M 7.5M 1.1M 11.0M

01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3
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$122M 

PWA 
Completion 

$44M 
36%

 

PBD D 
776/7 Complex 
Gary Schuetz x3016 

 
BCWS LC 268,472 
ACWPCUM 155,044 

BCWPCUM 163,944 

BCWSCUM 141,657 

CVCUM 5.4% 
Scope 
Completed 61% 

Cost Expended 58% 
 

 
 
 
 
 

This PBD is ahead of schedule and under budget. The PBD has a schedule 
variance of 15.7%  ($22.3M), and a CV of 5.4% ($8.9M). 
Most of the positive SV is in Decommissioning 40% ($21M).  The 
positive CV is mostly attributable to D&D Technology 69% ($9.3M). 
PWAs have a strong positive schedule variance of 60% ($16M), down 
from last quarters report of 97%.  Ventilation plenum removal work is 
taking longer and costing more than planned.  No new PWA scope was 
validated this quarter. 
NOTE: Since PWA earned value can only be claimed at completion and there are only a 
few, large PWAs left, positive PWA variance is expected to be consumed as this PBD nears 
close-out.   

Accomplishments this quarter: 

- Continued decommission work on 
ventilation strip-out and demolition 
planning. 

- Delivered the Demolition Major 
Modification to the Decommission 
Operations Plan (DOP) to the Colorado 
Department of Public Health and 
Environment (CDPHE) for approval.  This 
Major Modification provides for 
demolition of the contaminated building 
structure without a confinement structure.

Potential Impacts to Cost & Schedule: 

− The last remaining challenge in the 
baseline assumptions is the planning and 
preparation for building demolition.  
Project risk with this activity is lowering 
considerably as consultative process with 
local communities and CDPHE indicates 
support of project’s strategy. 

Upcoming: 
Key Activities / Milestones / GFS/I  
− Receive approval from CDPHE for the 

Demolition Major Modification to the 
DOP. 

− The Demolition Characterization Plan is 
scheduled to be delivered to CDPHE for 
approval in the 4th quarter. 

− Nuclear Material removal threshold 
planned to be met to permit classification 
of Nuclear Facility Hazard Categorization 
3 in 4th quarter.       

Quarterly Cost Variance Percentage
at 61% Complete

-100%

-50%

0%

50%

100%

-15.0M

-10.0M

-5.0M

0.0M

5.0M

10.0M

15.0M

CV%QTR -10.6% -13.9% 7.7% 16.4% -11.1% 25.5% -9.7% 9.9% 2.6% 35.5% -18.4% -3.9%

CV$CUM -0.2M -1.2M -0.3M 1.8M 0.4M 4.1M 3.0M 4.3M 4.7M 11.3M 9.4M 8.9M

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3

Quarterly PWA Schedule Variance
at 36% PWA Scope Complete

-150%

-50%

50%

150%

-30.0M

-18.0M

-6.0M

6.0M

18.0M

30.0M

CUM SV % 41.6% 31.1% 47.4% 77.6% 111.8% 99.0% 106.1% 136.5% 97.3% 59.8%

SV$CUM 1.5M 2.4M 4.4M 7.9M 14.2M 15.2M 19.7M 25.3M 21.7M 16.4M

01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3
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PBD E  
Industrial / Site Services 

Steve Tower, x2133 

 
BCWS LC 792,396 

ACWPCUM 335,475 

BCWPCUM 407,829 

BCWSCUM 338,927 

CVCUM 18% 

Scope 
Completed 51% 

Cost 
Expended 42% 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
  
 
 
 
  
 

Accomplishments this quarter: 

− Demolished 441 Offices, 863 
Electrical Transformer and 
emergency generator #2 for 
B771/774, the 553 Welding Shop & 
Offices, the 554 Warehouse Storage 
& Shipping Dock,   the 428 Waste 
Collection Pump,  and the 556 
Plasma Arc Training facility along 
with a cooling tower, generator slab 
several office trailers and other 
miscellaneous structures. 

Potential Impacts to Cost & Schedule: 
 
− None. 
 

UPCOMING: 
Key Activities / Milestones / GFS/I  
 
− Buildings 551 and 991 tunnels and 

vaults 996, 997, and 999 will likely be 
decommissioned in the next quarter. 

The Project continues ahead of schedule and under cost.  Cost Variance is 
18% ($72M), and schedule variance is 20% ($69M).   
This PBD is a major contributor to the Closure Project’s positive Cost 
Variance; 51% of the Project’s positive CV at the PBD level is in this PBD. 
The project continues to track toward early completion and analysis shows 
that this project can easily finish in summer of 05 if other projects can 
complete their work on time.  However, progress was recently slowed when 
the PBD E FY03 funding was reduced as a result of too high a spending rate 
across the Site.  Work in Buildings 881and 883 D&D has stopped and B444 
work has slowed.  
No new PWA scope was scheduled completed this quarter in this PBD.   

$306M 

$9.5M 
3%

Quarterly Cost Variance Percentage
at 47% Complete
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50%
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-75.0M

-50.0M

-25.0M

0.0M

25.0M

50.0M

75.0M

CV%QTR -1.2% 10.3% 8.8% 19.3% 11.8% 42.1% 32.3% 19.0% 29.5% 5.4% -1.7% 23.7%

CV % CUM 2.8% 5.0% 5.9% 8.9% 9.8% 16.0% 18.8% 18.8% 20.5% 19.2% 17.1% 17.7%

CV$CUM 1.2M 3.0M 4.6M 8.9M 14.7M 29.7M 42.2M 48.8M 62.7M 64.2M 63.6M 72.4M

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3

Quarterly PWA Schedule Variance
at 3% PWA Scope Complete
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15.0M

CUM SV 0.0% 0.0% -100.0% 0.0% 0.0% 142.1% 189.1% 189.1% 189.1% 189.1%

SV$CUM 0.0M 0.0M -3.3M 0.0M 0.0M 4.7M 6.2M 6.2M 6.2M 6.2M
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PBD F  
Material Stewardship 

Fran Geurink   x4619 
 

BCWS LC 860,215 

ACWPCUM 492,495 

BCWPCUM 510,031 

BCWSCUM 493,527 

CVCUM 3.4% 
Scope 
Completed 59% 

Cost Expended 57% 
 

 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Accomplishments this quarter: 

− ~14,831 m3 of LL Waste  
− ~ 7,483 m3 of LLM Waste  
− ~1,112 m3of TRU Waste to WIPP in 

146 shipments  
− Another 14 tanks of Solar Pond 

Sludge were emptied and removed  
− Removed the asphalt pad from the 

904 Pad  
− 1000th shipment to WIPP in July 

Potential Impacts to Cost & 
Schedule: 
− Receiver sites for LLMW 

(>10nCi/g)  

UPCOMING: 
Key Activities / Milestones / GFS/I  
  
−  Complete TRU classified Waste 

shipments to WIPP in the 4th quarter, 
FY03 

− Begin shipping TRU Vent Filter 
Corrosion waste to WIPP in the 4th 
quarter, FY03  

− WIPP Audit for Organic TRU 
liquids begins July 22, 2003 

− Ship remainder of  TRU Solidified 
Organic and Aqueous waste to 
Argonne West in the 4th Quarter 

 

PWA 
Completion 

$161M 

$66M 
41%

With 57% of the work scheduled to have been completed, this PBD is 
slightly under cost and slightly ahead of schedule.  The PBD has a cost 
variance of +$18M (+3%), and a schedule variance of +$17M (+3%).  
The positive cost variance is mainly due to waste shipping efficiencies 
and acceleration. 
RFFO validated $23.6M in additional PWA scope performance this 
quarter; $10.5M in LLW,  $12.6M  in LLMW,  and $0.5M TRU. 
 
 

Quarterly Cost Variance Percentage
at 59% Complete
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25.0M

CV%QTR -9.9% 0.6% -14.6% -4.6% 205.6% -1.1% 12.6% -0.6% 30.1% 13.7% 14.3% -10.1%

CV % CUM -5.9% -4.1% -6.3% -6.1% -4.8% -4.4% -2.5% -2.3% 2.3% 3.3% 4.3% 3.4%

CV$CUM -6.7M -6.4M -12.7M -14.6M -11.6M -11.9M -7.6M -7.8M 9.0M 14.5M 20.7M 17.5M

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3

Quarterly PWA Schedule Variance
at 41% PWA Scope Complete
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CUM SV % -26.8% -28.8% 172.4% 41.8% 77.3% 97.0% 140.1% 74.6% 57% 94%

SV$CUM -1.1M -1.4M 7.5M 4.4M 8.6M 11.5M 17.6M 16.5M 15,603 32,095
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  PBD G  
Remediation 

Norma Castañeda  x4226 
 

BCWS LC 295,956 

ACWPCUM 42,775 

BCWPCUM 79,193 

BCWSCUM 47,897 

CVCUM 46% 
Scope 
Completed 27% 

Cost Expended 14% 
 

 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

This PBD remains ahead of schedule and under cost. The CV is $36M, and the 
traditional SV is $31M. Although this PBD accelerated several activities this 
quarter, including the Solar Ponds closure project, gains are offset by delays in 
other activities.  Funding limitations are causing delays in our ability to 
accelerate activities such as: the sanitary sewer system closure, IHSS Group 
500-4, UBC characterizations of  776/777 and 727/779, and Original Process 
Waste Lines characterization.   
 
Five PWAs were completed this quarter for EV credit of $12.8M. 

UPCOMING: 
Key Activities / Milestones / GFS/I  
− Soil vacuum Technology Demonstration 

(Phase III)- Scheduled in August 03 
− Ash Pits Incinerator- Gain agency 

approval on ER RSOP Notification and 
remove incinerator. 

− UBC 444/447- Continue characterization 
inside and outside areas. 

 

Accomplishments this quarter: 

− 903 Pad: 53% cell excavation (120/225)
− EPA  approved NFAA for 4 of 7 Ash Pits

sites and Trench 7   
− UBC 371 and 374: awaiting 

characterization results 
− UBC 441- removed slab and process 

waste lines. Tanks T-2 and T-3 pending.
− Ash Pits Concrete Wash Pad: concrete 

removed 
− 904 Pad- asphalt/concrete removed 
− Modifications to RFCA, including  new 

radionuclide soil action levels, and 
subsurface risk-based approach- 
Modifications,  were approved by the 
EPA and CDPHE 

 

Potential Impacts to Cost & Schedule: 
− None at this time 

PWA 
Completion 

$240M 

$36M 
15%

Quarterly Cost Variance Percentage
at 27% Complete

-100%
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-40.0M

-20.0M

0.0M

20.0M

40.0M

CV%QTR 75.6% -1.5% -98.8% -39.9% -24.7% -3.0% -5.8% 26.8% 60.0% 64.3% -0.5% 69.0%

CV % CUM 40.0% 30.7% 11.4% -1.4% -7.0% -6.2% -6.1% 4.5% 31.2% 43.4% 37.7% 46.0%

CV$CUM 1.0M 1.0M 0.4M -0.1M -0.5M -0.5M -0.7M 0.8M 10.0M 21.9M 21.9M 36.4M

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3

Quarterly PWA Schedule Variance
at 15% PWA Scope Complete
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CUM SV % 0.0% 0.0% 0.0% 31.3% 22.3% 469.6% 158.6% 1299.3% 1299.3% 2086.7%

SV$CUM 0.0M 0.0M 0.2M 0.0M 0.0M 1.1M 0.8M 21.2M 21.2M 34.0M
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PBD H 
Engineering, Environmental, Safety, Health & Quality 

Gary Noss  x4371 
 

BCWS LC 239,308 

ACWPCUM     130,849 

BCWPCUM      149,451 

BCWSCUM 149,451 

CVCUM 12% 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

Accomplishments this quarter: 
− Fire Protection Program (FPP) approved new disposition for Ion Exchange Resin that will reduce handling & treatment prior 

to shipment to WIPP. 
− FPP approved B371 FHA as part of th DBIO submittal to RFFO. 
− Based on feed back from the floor, revised the Pre-Ev briefing guidance in the COOP to focus in the basics  and changed 

Craft work packages and ICWPs to more effectively implement controls. 
− Updated Radiation Control Technician training to be more job and action oriented.  
− The final Annual Radionuclide- NESHAP Report for 2002 was signed by both DOE and Kaiser-Hill and distributed to 

CDPHE and EPA on June 30th. 
 

Potential Impacts to Cost & Schedule: 
−   None. 

UPCOMING: 
Key Activities / Milestones / GFS/I  

− A new safety initiative called Sci-Quest will be released shortly by Kaiser-Hill.  It will provide a relatively quick means of 
collecting information from workers that can be used to improve safety at the site.  

$149M 
62% 

$239M 

Scope 
Completion 

This level-of-effort PBD is +12% under budget (+$19M CV).   The 
contractor attributes the positive CV in this PBD in large part to staff 
vacancies.   

Quarterly Cost Variance Percentage
at 62% Complete
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20.0M

CV%QTR 14.7% 9.6% 12.4% 9.6% 7.7% 19.9% 16.5% 17.7% 25.8% 2.3% 18.9% 3.8%

CV % CUM 7.8% 8.2% 9.1% 9.2% 9.1% 10.3% 11.0% 11.7% 13.2% 12.6% 13.0% 12.4%

CV$CUM 2.8M 3.9M 5.4M 6.6M 7.1M 9.2M 11.0M 13.0M 16.5M 16.7M 18.3M 18.6M

00-4 01-1 01-2 01-3 01-4 02-1 02-2 02-3 02-4 03-1 03-2 03-3
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PBD J 
Support Project 

Bob Birk  x5921 
 

BCWS LC 590,199 

ACWPCUM     239,365 

BCWPCUM      281,774 

BCWSCUM 281,774 

CVCUM 15% 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

This level-of-effort PBD has completed 48% of its workscope and expended 41% 
of its costs.  PBD J is currently 15% under cost with a  cumulative CV of $42M.   

This PBD is also a major contributor to the Closure Project's overall positive cost 
variance with 30% of the project's positive CV at the PBD level. 

 

Accomplishments this quarter: 
− Implemented Financial Engines; CBA changes were made and ratified; Completed buildout of the Career Transition 

Center and conducted workshops in the new Space. 

Potential Impacts to Cost & Schedule: 
− None. 

UPCOMING: 
Key Activities / Milestones / GFS/I  
− None 

CAD Cost Analysis: 
JAA – KH Executive Office  was +82%, or $15M.  The positive CV is primarily due to cost risk funds held in management reserve 
(contingency) in this cost account, along with previous understaffing.   

JAB – General Counsel & Audit was +19%, or $1.3M. The positive CV is due to historical under staffing. 

JAC – Planning and Integration cost variance was 20% or $4.9M.  The positive CV is due to periodical under staffing and reduced 
consulting subcontract costs.   

JAE – Steelworker Overhead cost account was 24% or $3.4M. The positive CV is due to historical difference between the budgeted 
amount of lump sum bonuses planned for distribution and the amount actually paid as well as lower idle/training time charges, lower than 
expected labor costs, and lower than anticipated union committee hours charged. 
JAG – Fringe Benefits- was +97% or $7.4M. The positive CV is due to a greater than planned recovery of fringe benefits costs because 
more labor hours were worked than originally planned.  This is due to higher than anticipated use of security and steelworker overtime.   

 

Scope 
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$282M 
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Quarterly Cost Variance Percentage
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-100%

-50%

0%

50%

100%

-45.0M

-27.0M

-9.0M

9.0M

27.0M

45.0M

CV%QTR 12.4% 9.3% 6.0% -3.9% 46.5% 32.0% 23.0% 17.0% 31.3% 4.3% 8.8% 15.1%
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DO-12

 

Rocky Flats Budget 
Lance Schlag x3171 

 
 
Performance    
EW05 Budget Authority Planned $20.8 M, Obligated through June - $3.7 M.  
FS40 Budget Authority Planned $0.3 M, Obligated through June - $165 K. 
 

Issues/Concerns    
None.   
  

Upcoming Focus 
As of April 2003, RFFO provided $16.5 M to support acceleration of site closure.  Based upon the initial results of the RFFO 
Third Quarter Review, RFFO is expecting to provide Kaiser-Hill a minimum of $2.5 M in July 2003 to further accelerate 
closure.  This will increase the total funding provided by RFFO to accelerate closure to $19.2 M. 
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Appendix A 
SNM Shipping 

POC: Greg Moore x2394 
 
Update as of July 2003 
 
Description: 
Removal of special nuclear material (SNM) is a critical activity in achieving RFETS closure schedule 
and cost targets. The magnitude of the uncertainties related to SNM shipping have all but been 
eliminated as DOE addresses the issues of shipping containers and receiver sites.   
 

Current Status: 
As of mid July, all 3013 containers and WIPP bound containers have been packaged. 
 

Milestones 
Shipments to SRS are expected to be completed by the end of the fiscal year. 
 

Sensitivities 
If there are cost and schedule impacts, the contractor will request an equitable adjustment resulting in an 
increase to target cost and target schedule. 
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Appendix-B 

Appendix B 
Orphan Wastes 

POC: Dave Hicks, x3122 
Rich Schassburger, x4888 

Lam Xuan, x3135 
 
Update as of July 2002 

 

Issues: 
• Lack of Disposal Capability for Mixed Low-Level Waste greater than 10 nanocuries per gram 

The site currently lacks a disposal site for mixed low-level waste (MLLW) with activity levels greater than 10 
nanocuries per gram (nCi/g).   Two sites have been identified by the Waste Management Programmatic 
Environmental Impact Statement (PEIS): Hanford and the Nevada Test Site (NTS).   

Hanford is not available due to ongoing efforts with the Hanford Solid Waste Program Environmental Impact 
Statement.  The Record of Decision for this EIS is not expected until October 2003 at the earliest.  NTS has 
submitted a permit to the State of Nevada to allow disposal of offsite MLLW.  This permit is currently under 
review by Nevada.  It is not known when this permit will be approved and disposal of Rocky Flats’ MLLW 
could commence.   

This lack of disposal capability complicates the Site’s plans for treatment of MLLW with activity greater than 
10 nCi/g.  There are STP milestones to complete offsite shipment of approximately 1000 cubic meters of 
MLLW, most of it greater than 10 nCi/g.  Without disposal capability, this waste will either need to be stored 
offsite at a commercial treatment facility at increased cost to the closure project or returned to the site after 
treatment, again with increased costs.  Commercial facilities are also restricted by their license limits for storage 
of radioactive material.   

Additionally, onsite storage capacity is diminishing as facilities are being decommissioned and demolished.  
Some of these wastes may be segregated with a subset falling below 10nCi/g or above 100nCi/g, which may 
then have current disposal options.  The RFFO has requested and the Colorado Department of Public Health and 
Environment has approved one year milestone extensions for Solidified Bypass Sludge and B374 Wet Slurry 
waste streams to allow additional time for disposal options to emerge prior to treatment of these wastes. 

• TSCA Incinerator 
The Toxic Substances Control Act Incinerator (TSCAI) in Oak Ridge, Tennessee, is currently the only available 
facility for some RFETS wastes requiring incineration.  Due to higher than expected levels of beryllium, two of 
the original FY02 milestones could not be met and one-year milestone extensions were approved by the 
Colorado Department of Public Health and Environment (CDPHE).  These waste streams are PCB Solids and 
Organic Solids, Non-PCB.   The waste streams were subdivided to split out the high beryllium population and 
the wastes meeting the TSCAI acceptance criteria were shipped for treatment in early January 2003.  Treatment 
options are being evaluated for the remainder of these waste streams.   

• Availability of Commercial Treatment Facilities 
Some existing wastes are without an available treatment facility.  For MLLW, there are several waste streams 
that do not have a clearly identified treatment option.  These waste streams are: 

-   Trench T-1 remediation waste (112 cubic meters) 
-   PCB Solids and Organic Solids, non-PCB (12 cubic meters) 
-   Used Absorbents (1 cubic meter) 
-   Incinerator Ash (10 cubic meters) 
-   Waste Chemicals (~25 containers) 
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Appendix B, CONT… 
 
RFETS is working with EM-50 on the Trench T-1 waste stream and is currently performing treatability studies 
at a commercial vendor.  The PCB/Organic Solids waste streams are relatively small and procurement packages 
to solicit proposals from treatment vendors are being prepared by Kaiser-Hill.  The Used Absorbent and 
Incinerator Ash waste streams have been sampled and the site is awaiting final characterization data.  Once the 
characterization data is reviewed, disposition options will be evaluated and procurement packages developed.  
Review of the Waste Chemical population revealed 18 containers that have high beryllium content and 7 
containers that have EPA code F027.  No commercial facilities have been identified that can treat these wastes 
and Kaiser-Hill is evaluating treatment options.   

A milestone extension request to CDPHE was approved for the PCB Solids, Organic Solids, non-PCB, and 
Waste Chemical waste streams. 

• TRU disposition at WIPP 
Pathways for transuranic (TRU) wastes, at one time called “orphans,” have been identified.  All TRU waste will 
be disposed at WIPP.   Special characterization and transportation needs are being resolved for the following 
TRU wastes: 
1.    Legacy Solidified Organic TRU (OASIS) ~744 drums 

- Solid Core Sampling at Argonne West Lab (statistical sampling of about 36 drums of the OASIS and 
aqueous TRU waste populations); first shipment was completed March 13, 2003.  WIPP performed audit 
of Argonne West Lab the week of May 19, 2003.  Argonne should receive last shipment by fall 2003 after 
the WIPP audit is approved by regulators. 

- Extended gas generation testing at Argonne West for wastes with Hydrogen Gas Generation Problem is 
no longer needed.  RFETS is conducting the gas generation testing of all organic containers on site.  For 
those containers failing the total gas generation testing, the site will need NRC’s approval for the use of 
dunnage and reduced shipping time in TRUPACT-II.  WIPP expects NRC’s approval of TRAMPAC Rev. 
20 by August 2004.   

2.    Solidified Aqueous TRU (~1040 drums) 
-   Solid Core Sampling at Argonne West Lab (statistical sampling of about 46 drums of the OASIS and 

aqueous TRU waste populations).   See discussion in item 1, above. 
3.    Organic TRU liquids (~50drums) 

- Conduct manual coring method on site.  WIPP performs the audit the week of July 22, 2003.  Shipping 
planned for FY04. 

4.    Disposal of Classified TRU waste at WIPP (~246 drums) 
- 147 drums without beryllium were approved by both NMED and EPA for disposal at WIPP on 3/13/03 
- 97 drums of beryllium have been approved by NRC under TRAMPACT rev. 19b on 4/14/03. 
- 11 drums of tantalums have been declared as waste for disposal at WIPP. 
- Ship to WIPP in 3rd & 4th Quarter, FY03.  

5.    TRU waste contaminated with PCB > 50 ppm (~4 drums) 
- EPA issued the approval decision for public review and comment which was completed by 2/28/03. 
- WIPP submitted the class 2 permit modification to NMED for approval on May 21, 2003.  Approval from 
NMED is expected by mid September 2003.   

Background: 
Orphan wastes are mixed or PCB wastes that have no current path for treatment to meet disposal site waste 
acceptance criteria or transportation requirements.   As required by the Federal Facility Compliance Act of 1992, a 
Compliance Order on Consent was signed in 1995 to implement a treatment plan for those wastes in violation of 
the one year RCRA storage prohibition.  This Site Treatment Plan (STP) describes the treatment options for each 
waste stream and establishes milestones on a rolling basis through negotiations with the State.       
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Milestones are proposed and updated in the Annual Progress Report and Quarterly Progress Update reports.  
Compliance with the STP is necessary to allow the site to continue storage of mixed wastes in excess of one year 
without being subject to fines or penalties.  To date all milestones have either been met or have been extended by 
the State.  RFETS has several mixed waste streams with milestones due in FY 2003.  RFETS continues to make 
progress in finding treatment options for wastes.    

EM-50 is providing technical support and funding to find solutions for treatment challenges.   
- Teams are being created to provide technical support for: involving TRU Oasis Sludge 

Impacts: 
1. If treatment and/or disposal facilities are not found for Low Level Mixed and TRU Mixed Waste, the waste 

would have to be stored at RFETS or another DOE site or at a commercial facility, after closure. 
2. Lack of disposal capability may result in increased storage and/or transportation costs. 
3. Request extension of STP Milestone(s) from the CDPHE if necessary.  

Recommendations: 
Continue partnering with K-H, and work with EM-50  
- T-1 Trench Material Disposition Plan 
- Bypass and Wet Slurry Cake Sludge Treatment and Disposition Plan 
- PCB Solid and Organic Solids, non-PCB Treatment 
- Plan for Mitigation of WIPP Transportation Issues on technical assistance for problematic waste streams. 
- Brief manager monthly on status of Orphan Wastes. 
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Appendix-C 

 Appendix C 
Cost Variance Trending 

 
The following charts depict Project cost variance trends by quarter and monthly as referenced in the Cost section of the Executive Summary. 
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Monthly CV 
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Appendix D 
Other Schedule Performance Indicators 

 
The following charts depict Project schedule variance metrics used to evaluate K-H schedule performance as referenced in the Schedule section of the 
Executive Summary. 

Traditional Schedule Variance 
SV$: +$159M SV%:  +8% 
Traditional Schedule Variance (SV) for target activities improved from $138M and 7% in March.  
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Modified Milestone Schedule Variance 
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About 37% of Modified Milestone activities were scheduled to be complete at the end of this quarter and 47% were 
completed.  The current Budgeted Cost of Work Scheduled (BCWS) for these modified milestone activities is $586M, with a 
life cycle BCWS for these activities of $1.6 billion (B). The Modified Milestone SV improved $23M since March.  The large 
positive gain is due mostly to nearly $7M of additional workscope accomplished in PBDs C, E, and G this quarter: Building 
771, the Industrial and Site Services Project, and Environmental Remediation, respectively.   PBD A also made a significant 
contribution with ~$3M in accelerated decommissioning.    
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Appendix D CONTINUED 

P3 Completion 
Estimated Completion Date: 15 December 2006 

The K-H generated Estimated Completion Dates (ECDs) from the P3 schedule are represented below.  
K-H continues to examine critical path activities to identify schedule acceleration opportunities.  RFFO is 
monitoring this critical path and will continue to utilize December 15, 2006 as the Estimated Completion Date. 

 

PBD Activity Description Baseline Early Finish Statused Early Finish 
A B371  11-Oct-06 14-Mar-06 
B B707  13-Mar-06 14-Nov-05 
C B771/774  18-Aug-04 28-Jun-04 
D B776/777  31-Oct-06 01-Nov-05 
E Industrial Sites  11-Oct-06 27-Dec-05 
F Material Stew.  13-Dec-06 23-Feb-06 
G ER 14-Dec-06 26-Apr-06 

   
 ALL 14-Dec-06 26-Apr-06 

* Under RFFO Review 
 
Comparative Schedule Metrics  
The project-level positive schedule variances reflect the contractor’s continued success at accelerating workscope. 
However, the majority of accelerated activities have been in PBDs G, E and D – not on the Critical Path where 
they could contribute to accelerated closure.  The current critical path is dominated by activities in Building 
371(PBD A), where SNM Removal activities account for more than 60% of the negative cost variance on the 
Project and delays in PuSPS operations and composite preparation are responsible for more than 50% of the 
negative schedule variance in the Closure Project.   

With the completion of PuSPS in early July and Kaiser-Hill’s continued dedication to fund schedule reduction in 
PBD A, it is anticipated that PBD A’s schedule variance will continue to improve in the future. 

Project  SVTRAD SVPWA SVMM SVP3 +/- 
Days 

1A 371 Complex Project -1% *  5% -3% 133
1B 707 Complex Project 7% 37% 19% 72
1C B771/774 Closure Project 6.7% 29% 13% 36
1D B776/777 Closure Project 16% 60% 37% 227
1E Industrial and Site Services Project 20% 189% 77% 181
1F Material Stewardship Project 3% 94% 12% 184
1G Environmental Remediation  65% 2087% 75% 145

 Total Project: 8% 61% 27% 145 **
*The RFFO Validated Percentages differ from the KH reports 

** Under RFFO Review 
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Project Metrics 
 

Project Metric 
Life 

Cycle 1 
Planned 

Actuals 
to Date 

% LC 
Complete 

CPB 
Planned at 
end of year

FY 
Completion 

Status 

Actuals 
 for 

Quarter 

FY 
Actuals 

 

FY Plan 
(AWA) 

Low Level Waste Disposed (m3)   184,475 81,390 44% 67,521 121% 14,831 33,850 37,000 
Low Level Mixed Waste Disposed (m3)     44,614 19,393 43% 6,170 314% 7,483    16,104 8,700 

TRU Waste Disposed (m3) 12,355 7,010 57% 6,119 115% 1,112      2,875 3,000 
Certified 3013 Containers Produced2 1,895 5 1,806 5 95% 1,900 95% 324 822 716 

MAAs Eliminated 7 6 86% 0 ∞ 0 0  
B371 Project Work Sets 60 16 3 27% 17 94% 2 11 4 14 
B707 Project Work Sets 98 57 4 58% 43 133% 6 22 4 17 

B771 Project Work Sets 5 106 67 63% 33 203% 12 18 15 
B776 Project Work Sets 82 72 88% 61 118% 0 6 13 

Facilities Demolished 6 290  111 7 38% 86 129% 8 31 3 43 
Nuclear Facilities Decommissioned 6 1 17% 1 100% 0 0  

Radioactive Facilities Decommissioned 54 8 15% 0 ∞ 1 8  
Industrial Facilities Decommissioned 317 188 59% 157 120% 7 23  

Environmental PWAs Completed 65 14 22% 11 127% 5 12 9 
Environmental Remediation Sites Completed 359 167 47% 158 106% 7 39 18 

Gloveboxes removed 1,324 985 74% 58 231 403 
 

                                                           
1 "Life Cycle" based on Closure Project Baseline metrics and New Corporate Performance Measures 
2 PuSPS production completed July 2003. June production was 141 and for July it was 89. Total PuSPS output was 1895 
3 Adjusted for RFFO validation of completed Workscope 
4 Adjusted for RFFO validation of completed Workscope 
5 Correction: Tap & Drain activities were erroneously counted in D&D lifecycle-to-date numbers 
6 Based on current IPABS data, subject to change 
7 IPABS reconciliation and  adjustment for the 429 Process Waste Pit that was closed on January 22, 2003, but not recorded at that time.   



Total Project Report RFFO RFETS 
3QFY03  • April - June 2003 
 

Reviewed for Classification F 
31 July 2003  Rod Hoffman 7/31/2003 1:34 PM 
Unclassified / Not UCNI AMP/Nash - TPR FY03Q3.doc 
 
 
 

Key Definitions / Terms 
Rocky Flats' schedule performance indicators: 
All indicators (except P3) use the standard formula SV=BCWP-BCWS and are measured in dollars, not time. Performance is 
measured against the Life-Cycle Baseline as presented in June 2000 with minimal adjustments approved through our rigorous Change 
Control Process.  The indicators defined below differ mainly in which budgeted costs are included in the analysis. 

Traditional Schedule Variance (SVTRAD):  This indicator addresses schedule performance compared to plan for the entire project 
contracted with Kaiser-Hill.  It includes all "Target" costs as defined by the contract (EW05, EW02, FS40, GG08, YN01, and 
NN61).  It does NOT include budgeted costs for things like performance fee, technology deployment, and program (RFFO) funds.   
A positive variance means that, compared to the original plan, more work was accomplished than planned. A negative variance 
means that less work has been accomplished than planned.  
Modified Milestone Schedule Variance (SVMM):  This schedule performance indicator is designed to focus on all the 'real' work at 
the site.  It removes level-of-effort activities from the analysis, but adds the Technology Deployment budget.   
Again, the variance indicates that more work or less work was accomplished than planned. 
Predetermined Work Activities Schedule Variance (SVPWA):  In order to best assure that the government is awarding 
performance fee for the accomplishment and acceleration of the most important work at Rocky Flats, our contract with Kaiser-Hill 
includes a list and schedule of ~900 "Predetermined Work Activities" against which performance is measured and provisional fee is 
paid.  Generally, SVPWA calculations allow for earning value only when an activity is 100% complete (all or none), unless the 
activity is a quantity-based measure.  These activities represent critical work necessary to the timely closure of the Site, and 
performance is measured against the baseline schedule set out at the beginning of the contract.  Although the contractor is free to 
realign specific work activities as they see fit, the dollar amount of work accomplished against these critical activities is expected to 
remain on plan to facilitate timely closure of the site.   
Primavera Project Planner Schedule Variance (SVP3):  In contrast with the previous indicators, the P3 schedule variance is 
measured in units of time (days).  The Primavera project scheduling software computes the longest (critical) path through the 
contractual work on the Project and arrives at the Statused Early Finish, (a.k.a. Estimated Completion Date).   Variance is measured 
against the Baseline Early Finish as established in June 2000.   

Orphans – Low Level Mixed Waste Orphans.  Wastes which must be removed from the Site but for which no disposal / treatment 
path has been identified and/or approved. 
D&D – Deactivation and Decommissioning.  Deactivation: the process of placing a "building" in a safe and stable condition.  
Decommissioning: All activities that occur after deactivation.  Includes decontamination and dismantlement /demolition.   
M5 - RFCA Earned Value Aggregate (over 50%) Milestone.  Fiscal Milestones M1 – M4 require that 50% of the FYBCWS in each 
individual category be completed in that fiscal year.  The FY M5 Milestone tracks the dollar value of the remaining BCWS in those 
categories for the fiscal year and requires that it be completed before the end of the following fiscal year.  The M5 Earned Value 
Milestone can be satisfied with any combination of BCWP from LLW, D&D, ER, and TRU.  However, the M5 milestone must be 
completed for each fiscal year before BCWP can be applied to Milestones M1 – M4 in the following year. 
PBD A – 371 Complex Project.  Liquid waste ops, Plutonium Stabilization & Packaging System (PuSPS), repackaging of residues, 
SNM removal (including shipping), and D&D. Building demolition by October 11, 2006. 
PBD B – 707 Complex Project.  SNM holdup removal,  consolidation of SNM into B371, classified matter removal, and D&D.  
Building demolition by 3/1/06. 
PBD C – 771 Complex Project.  Complex D&D and D&D Programs (site decommissioning program and EM-50 funded projects). 
Building demolition by8/04/04.  
PBD D – 776 Complex Project.  D&D. Building demolition by 10/27/05. Removal of the slab/foundation by 4/26/06 and project 
completion by 10/31/06. 
PBD E – Industrial / Site Services Project. The industrial and site services portion of the RISS Project, and other bldg D&D. 
PBD F – Material Stewardship Project.  Technical program direction and operational support for commodities, engineered services, 
procurement, traffic & transportation, and disposition of waste. 
PBD G – Remediation Project.  The Environmental Restoration (ER) Program portion of the RISS project. The overall scope 
includes Industrial Area and Buffer Zone Closure and environmental restoration including any remaining characterization. 
PBD H – Engineering, Environmental, Safety, Quality, and Health.  Infrastructure.  Includes; project management, assessment, 
oversight, regulatory compliance and monitoring, waste certification, technical training, Nuclear Safety and Licensing, Criticality 
Safety, Fire Protection, Engineering, Safety/Work Control, and Radiological Protection. 
PBD J – Support Project.  General Counsel & Audit (GC&A), Strategic Planning & Integration, Administration, and K-H Executive 
Office.   


